}’;— CCO CONCURRENCE MEMO

é ‘ . California Department of Transportation CCO No.: 106 Supplement No.: 0
SFOBB — SAS Title: Skyway OBG Lowering near Hinge A
Contract No. 04-0120F4 jpe— g,)_aie: 1/05/2009
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Requested By: _Brian Boal , Senior Bridge Engineer i,;z/ét' L nl 5 ;/ &9 Written by: AS/SF/BB/DS
(PRINT NAME) (SIGNATURE) (DATE) !

Description of Work:

Redesign and modify temporary towers box girder lateral and vertical supports, located at the end of the Skyway OBG
cantilever sections, to allow lowering cantilever sections to the profile grade. Also perform a survey to verify cantilever
section geometry before, during and after lowering operation.

Reason for Change:

The existing temporary box girder, supporting the Skyway OBG cantilever sections, was constructed under the Skyway
contract. These temporary supports do not allow for lowering of the cantilever sections to the profile grade, which is
required under SAS contract. The Department will authorize the Contractor to obtain the services of SMG, designers of a
similar Skyway project lowering system, to redesign the temporary towers box girder supports to allow for the required
lowering operation. Cantilever sections will be surveyed to verify geometry and support reactions needed for SAS project
design calculations.

This change also resolves Request for Change (RFC) 30 and Request for Information (RFT) 386.

This change is anticipated work. A total of $2,152,000.00 has been allocated in the project supplemental funds. This
change does not affect the contract plans and specifications, therefore design and maintenance concurrences is not required.

Approvals Required By: [[] Division of Construction, HQ (N/A) [ ] TBPOC (N/A)

Concurrence Required By: y/éf / 0?
[] Design Consultant: Marwan Nader Date: N/A X Project Manager, Ken Terpstr#_ Date: btai
[] Bridge Design Oversight: Wenyi Long  Date: N/A [] CT Maintenance: Bill Zanetich Date: N/A

L] District Design Oversight: Jing Z Chen  Date: N/A [] CT Maintenance: Lina Ellis Date: N/A

[] Architect: Date: [] Other: Date:

Estimated Cost: $500,000.00 (to be taken from supplemental funds

Recommended Time Adjustment: None (Work does not impact the critical path

Recommended Method of Payment:

[] Contract Items Xl Extra Work at Force Account [ Agreed Price (LS or UP) [] other:

Comments:

Concurrence/Prior Authorization:

X This represents Prior Authorization to proceed with the work.

[] This represents an acknowledgement that the individuals below are in concurrence with this change order, which may
require Division of Construction approval before proceeding with the work.
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Gary Purs@/l(esident Engineer/ ; Date Pete Siegenthaler, Prin. Const. ngme7r Date
7 1/ /] 1/, / 7 :
7/, // 1 NG 7L 7" A / /)
Ll /] /[ 17/0D7 (N.A. — Supplemefital Funds alloedicd for work)  //7/29)
Rick Mor‘f/ow, Structure Representative Date Rich Foley, HQ Const. Cooy/% " Date
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